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Rapid growth in the production of new homes in the UK is putting build quality under 
pressure as evidenced by an increase in the number of defects. Housing associations 
(HAs) contribute approximately 20% of the UK’s new housing supply. HAs are 
currently experiencing central government funding cuts and rental revenue reductions. 
As part of HAs’ quest to ramp up supply despite tight budget conditions, they are 
reviewing how they learn from defects. Learning from defects is argued as a means of 
reducing the persistent defect problem within the UK housebuilding industry, yet how 
HAs learn from defects is under-researched. The aim of this research is to better 
understand how HAs, in practice, learn from past defects to reduce the prevalence of 
defects in future new homes. The theoretical lens for this research is organizational 
learning. The results drawn from 12 HA case studies indicate that effective 
organizational learning has the potential to reduce defects within the housing sector. 
The results further identify that HAs are restricting their learning to focus primarily 
on reducing defects through product and system adaptations. Focusing on product and 
system adaptations alone suppresses HAs’ abilities to reduce defects in the future. 
 
Keywords: Defects; housebuilding; housebuilders; housing associations; 
organizational learning. 
 
Introduction 
The UK housebuilding sector is under pressure to deliver upwards of 200 000 new 
homes per year to meet demand (Holmans, 2013). One of the principal reasons for the 
decline in housebuilding in the UK is local councils withdrawing from production 
from the late 1970s onwards, which has placed further pressure on private 
housebuilders and housing associations (HAs) to bridge the supply gap (KPMG and 
Shelter, 2014). Private housebuilders, for example, have responded to the need for 
more homes by a rapid upscaling of supply, with a 23% increase in new housing starts 
for the year 2013–14 compared to 2012–13 (Department for Communities and Local 
Government, 2015). The accelerated upscaling of supply has caused strain in the UK 
housebuilding sector in the form of acute materials, skills and workforce shortages 
following the 2008 economic downturn (UK Commission for Employment and Skills, 
2012; Home Building Skills, 2013). Further evidence of strain is the increase in new 
housing defects. The Home Builders Federation survey results (Home Builders 
Federation, 2015a), for example, show that in 2015, 93% of home owners reported 
defects within their new-build house, the highest this figure has been in the last five 
years.  
 
HAs contributed circa 20% of the UK’s supply of new housing in 2014 (Department 
for Communities and Local Government, 2015). In recent years HAs have experienced 
a decline in funding from the UK government (KPMG and Shelter, 2014), and from 
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April 2016 have to reduce social housing rents by 1% each year for the next four years 
(Her Majesty’s Treasury, 2015). It is anticipated by the HAs that these funding and 
rental income reductions will further constrain their ability to meet the ambition shared 
by themselves and the UK government to increase housing supply (National Housing 
Federation, 2015). 
 
HAs, in response to the dual considerations of the funding squeeze and the increase in 
the number of defects in new homes, are seeking to improve the way they learn from 
defect data to reduce defects in the future. The reduction of defects through better 
learning processes is a common, normative prescription in the UK new-build housing 
defects literature. The extant literature is, however, silent on how HAs actually learn 
and make improvements based upon past defect data. The aim of this explorative 
research is to better understand how UK HAs, in practice, learn from past defects in 
an effort to reduce the prevalence of defects in future new homes. 
 
Case study results are reported which provide empirical support for the potential value 
of effective organizational learning (OL) systems within HAs to reduce defects within 
new-build houses. The results reveal that HAs tend to adopt an integrated approach of 
targeting the reduction of the prevalent defects (as identified from structured defect 
data collection and analysis systems) through appropriate design and construction 
process improvements. The source of build quality improvement tends to be internal 
to the HAs. There is evidence of explicit resistance to absorb relevant experience and 
knowledge from outside the organization to apply to build quality improvement 
initiatives. 
 
The structure of this paper is organized as follows. First, the salient key features of the 
UK new-build housing association sector are set out. Second, the UK new-build 
housing defect literature is reviewed, which leads to the identification of the 
importance of learning from defects. Third, organizational learning theory and the 
adopted conceptual model are discussed. Fourth, the adopted research methodology is 
outlined. Fifth, the empirical data is presented. Finally, a discussion is given and 
conclusions are drawn. 
 
Key features of the UK new-build housing association sector 
Housebuilding in the UK accounts for 30% of the UK’s construction output by cost 
(Home Builders Federation, 2015b). Despite this fiscal contribution there is a 
considerable shortfall in the number of dwellings available in the UK and it is claimed 
that an additional 200 000 plus new homes a year will be required to meet demand and 
needs (Holmans, 2013). Over the past decade, on average, approximately 160 000 new 
homes have been completed per year with private housebuilders and HAs contributing 
70% and 20% of this volume respectively (Department for Communities and Local 
Government, 2015). One of the fundamental reasons for the housing shortage is the 
reduction of houses being built by local authorities, with HAs now supplying the 
majority of the UK’s affordable housing (KPMG and Shelter, 2014). HAs are not for-
profit organizations that can use any profit they make to maintain existing homes and 
help finance new ones and are typically financially regulated and funded by the 
government (National Audit Office, 2005). HAs have experienced a reduction in 
funding from the UK government in recent years (KPMG and Shelter, 2014), and as 
of April 2016 they will have to reduce social housing rents by 1% each year for the 
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subsequent four years (Her Majesty’s Treasury, 2015). The reduction in central 
government funding has in some cases made HAs cautious in planning new 
developments (KPMG and Shelter, 2014) and has resulted in a number of HAs 
reviewing their processes to maximize profit as they prepare to build with limited or 
no grants (Chevin, 2013). 
 
Learning from new-build housing defects: a review of the literature 
Our understanding of a defect is ‘the breach of any mandatory National House 
Building Council (NHBC) Requirement by the Builder or anyone employed by or 
acting for the Builder’ (National House Building Council, 2012, p. 3). The NHBC’s 
definition has been adopted because upwards of 80% of new homes in the UK need to 
be built in accordance with NHBC standards to receive warranty cover (National 
House Building Council, 2015). The NHBC is the UK’s leading standard-setting body 
and provider of warranties for new homes. The NHBC warranty typically offers 10 
years of post-completion cover (in addition to certain cover before completion) and is 
split into two sections: cover during the first two years (builder’s liability period) and 
cover during years 3–10 (National House Building Council, 2012). Under the terms 
of the warranty the housebuilder is responsible for rectifying any breach of the 
requirements within the builder’s liability period and any breach that may result in a 
warranty claim in years 3–10 will ultimately affect the builder’s premium rating 
(renewal fee) (National House Building Council, 2011). 
 
Learning from defects to reduce the occurrence of recurring defect problems in the 
new-build housing sector is commonly advocated as a normative prescription, both 
nationally and internationally. In the international context, Macarulla et al. (2013), for 
example, argue that if housebuilders in Spain analyse their defect performance they 
can gain an understanding of the nature of defects occurring and develop strategies to 
reduce them. In the UK context, Auchterlounie (2009) states that the UK 
housebuilding industry should implement a feedback system to enable the builders to 
assess their current systems and their outputs. Roy et al. (2005) emphasize that the 
process of housebuilders re-examining and modifying their working practices has the 
potential to reduce quality failures. Baiche et al. (2006) synthesize a number of 
learning prescriptions in their argument that continuous review, research and feedback 
are means of reducing housing defects in the UK. Davey et al. (2006) further advise 
that the development and sharing of good practice have the potential to reduce defects. 
 
A similar learning prescription can be found in a number of government and industrial 
reports which have been published to guide how housebuilders can improve their new-
build housing performance. The ‘Homebuilding’ report, published by the National 
Audit Office (2007), for instance, suggests that by tracking and measuring the 
performance of different construction techniques and processes year-on-year, 
housebuilders can compare one technique against another in order to make 
improvements in performance. The National Audit Office (2007) further recommends 
that houses’ quality performance assessment should include analysing the number of 
warranty claims and number of defects within properties. Industry bodies offer similar 
guidance. The ‘Management of Post-Completion Repairs’ report, for example, 
published by the National House Building Council Foundation (2011), advocates an 
approach of recording and analysing defect data, and feeding the outcomes of the 
analysis into the improvement of the design and construction of future homes. 
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Government and industry guidance share a common position that the ‘learning 
perspective’ is an important approach to the reduction of defects in new homes. The 
prevailing literature, however, provides very little empirical insight into how 
housebuilders learn from defects in practice. 
 
Organizational learning  
Argyris (1977) argues organizational learning (OL) to be a process of detecting and 
correcting errors. Fiol and Lyles (1985) develop the OL concept to go beyond 
detecting and correcting errors with the argument that organizations are cognitive units 
that are capable of observing their actions, investigating the effects of alternative 
actions, and modifying their actions to improve performance. Neilson (1997) extends 
the concept further to add a knowledge dimension to articulate OL to be the continuous 
process of creating, acquiring, and transferring knowledge accompanied by a 
modification of behaviour to reflect new knowledge and insights. 
 
Research into OL in construction tends to directly draw upon the general literature. 
Opoku and Fortune (2011), for example, adopt Lopez et al.’s (2005) definition to 
describe OL as a dynamic process of creation, acquisition and integration of 
knowledge aimed at the development of resources and capabilities that contribute to 
organizational performance. The suitability of OL in construction settings has, 
however, been questioned by commentators on the basis of the project-based nature 
of the construction industry. Barlow and Jashapara (1998) argue that those involved 
in construction projects do not have sufficient opportunity to feed experience they 
have gained from previous projects into future ones. Scott and Harris (1998) go on to 
explain that feedback systems in the construction industry are unstructured and 
informal and, as a result, ineffective. The project-based characteristics of the 
construction sector have led to research that has found that different types of 
construction projects tend to develop different learning approaches that recognize 
local conditions and idiosyncratic challenges (Knauseder et al., 2007). Housebuilding 
is a specific type of construction activity which is quite distinct from other forms of 
construction in terms of the types of market, the resource inputs, and the organization 
of the process (Gann, 1996). Egan (1998) argues that housebuilding is essentially a set 
of repeat products and processes which can be continually improved but, more 
importantly, the process of construction is itself repeated from project to project. 
 
Berkhout et al.’s (2006) OL process resonates with the housebuilding industry’s 
process-oriented characteristics. The OL process is a cycle that consists of four main 
constructs (see Figure 1). First, ‘signal recognition and interpretation’ is where an 
occurrence is recognized as a novel situation which indicates that existing 
organizational routines (Nelson and Winter, 1982) are inappropriate or ineffective. 
Second, ‘experimentation and search’ is the process of initiating adaptation of 
organizational routines. Adaptation typically occurs in two forms: trial and error to 
modify existing actions and observe their impact on a small scale; and searching 
internal and external sources for relevant experience and knowledge that can be 
applied to the given situation. Third, ‘knowledge articulation and codification’ is the 
process of exposing potential adaptation options to an evaluation process in order to 
select the option most suitable to the organization. Upon selection of an appropriate 
option the modified routines are codified in company documentation, processes, 
software, targets, etc. in order to transmit the new routine throughout the organization. 
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Finally, ‘feedback’ from experience will be sought to validate that the proposed 
alternative routine remains viable, finally returning to the beginning of a new cycle by 
way of a new stimulus. 
 
 
Figure 1: Organisation learning model in housebuilding (adopted from Berkhout et al., 
2006) 
Research methodology 
The case study approach is considered appropriate for this research, which aims to 
empirically investigate how HAs, in practice, learn from past defects to reduce the 
prevalence of defects in future new homes. A case study offers a fruitful method for 
detailed investigation and research of a specific real-life setting (in this case, HAs 
learning from defects) which enables the researcher to offer underlying explanations 
from the case (Widdowson, 2011). The case study results cannot be generalized with 
complete confidence beyond the case study firms. This research adopts the position 
set out by Yin (2009) in that the results are generalized to theory (which is analogous 
to the way in which scientists generalize from experiments to theory) rather than to 
the whole population of HAs. 
 
Twelve HA case studies were self-selected by the participants themselves. HAs tend 
to either rent their homes out at affordable rates or sell them through low-cost home 
ownership schemes (Fuller et al., 2010). Table 1 below outlines the profile of the HAs 
and interviewees. The smallest two HAs develop up to 500 new homes per year, four 
HAs between 500 and 1000, two HAs between 1000 and 1500, three HAs between 
1500 and 2000, and the largest HA develops between 2000 and 3000 homes per year. 
The HA sample set provides geographical coverage for the whole of England with 
eight HAs developing homes in the south of England, four in the midlands, one in the 
north of England, three in London, and one HA develops homes nationwide.  
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Table 1: Profile of HAs and interviewees 
No. Description Participant(s) role(s) 
HA 
01 
Developer of between five hundred and one thousand 
new affordable homes per year in the London area  
New Homes Manager 
HA 
02 
Developer of between five hundred and one thousand 
new affordable homes per year in the south of England 
Administrator 
Head Clerk of Works 
Quality Manager 
Asset Manager 
HA 
03 
Developer of between fifteen hundred and two thousand 
new affordable homes per year in the south of England 
and midlands 
Quality Manager 
HA 
04 
Developer of between five hundred and one thousand 
new affordable homes per year in the south of England 
and midlands 
Customer Care 
Manager 
Development 
Director 
HA 
05 
Developer of between five hundred and one thousand 
new affordable homes per year in the London area 
Customer Care 
Manager 
 
HA 
06  
Developer of between two and three thousand new 
affordable homes per year in the south and north of 
England 
Head of Quality 
HA 
07  
Developer of between zero and five hundred new 
affordable homes per year in the London area 
Head of Strategy 
HA 
08  
Developer of between one thousand and fifteen hundred 
new affordable homes per year in the south of England 
Development 
Manager 
HA 
09  
Developer of between one thousand and fifteen hundred 
new affordable homes per year in the south of England 
and midlands 
Customer Care 
Manager 
HA 
10  
Developer between fifteen hundred and two thousand 
new affordable homes per year in the south east of 
England and midlands 
Head of Quality 
HA 
11  
Developer of  between zero and five hundred new 
affordable homes per year in London and the south east 
of England 
Head of Quality 
New Homes Manager 
Development 
Director 
HA 
12 
Developer of between fifteen hundred and two thousand 
new homes per year nationwide 
Asset Manager 
Customer Care 
Manager 
 
Data was collected through semi-structured interviews with 19 interviewees, including 
senior management and teams responsible for undertaking the defects management 
process in order to understand their current processes. The interviewees were selected 
for their expert knowledge of and involvement in the defects management process, 
and their involvement in introducing change within their respective organizations. The 
interviews were arranged via an e-mail which set out the premise of the interviews 
along with research ethics safeguards. The interviews lasted around one hour and took 
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place between June and September 2015. Table 2 outlines the OL constructs based on 
Berkhout et al. (2006), and the interview questions asked to gain insight into the HAs 
defect management and learning processes. 
 
Table 2: Summary of interview schedule 
OL Constructs Interview questions 
0. New signal Can you provide me with an overview of your defects 
management process? 
Do you record post-completion defect data? 
At what level of detail is the data captured? 
Do you use any categories to classify defects? If so, what 
categories are chosen? 
1. Signal recognized as 
need for change 
Do you analyse defect data? If so, what do you analyse? 
How frequently is the analysis undertaken? 
Why do you analyse defect data? 
How do you decide that the findings present a need for a 
change? 
2. Experimentation and 
search for new options 
If a change is needed, how do you identify adaptation 
options? 
3. Internal selection, 
articulation and 
codification into new 
routines 
How are adaptation options decided and selected, and by 
who?  
Once selected, how are the new processes communicated 
around the organisation? 
4. Feedback and iteration When implemented, how do you monitor the new 
processes to make sure they are viable and remain viable? 
 
During the interviews field notes were taken, as consent for audio recording was not 
given by the participants. Upon completion of the interviews the field notes were typed 
up and sent back to the participants for them to verify and update as necessary. In 
addition to the interviews, further data was obtained through the analysis of relevant 
organizational documents, e.g. defects management procedures and defect records. 
The data was thematically analysed. Thematic analysis is a method of identifying, 
analysing and reporting themes within datasets which are largely qualitative in nature 
(Braun and Clarke, 2006). The themes identified to analyse the data were positioned 
around the OL constructs and the questions related to those. For example, for the ‘new 
signal’ construct the question of ‘at what level of detail is the data captured?’ identified 
a number of recurrent themes including: ‘address’ (the address of the property 
experiencing the defect), ‘completion date’ (the date that the property was completed), 
‘scheme ID’ (the identification number for the scheme in which the property is), and 
‘contractor’ (the name of the contractor responsible for the build). The results and 
identified themes are presented in the next section. 
 
Results 
This section presents the research results, structured around the constructs of the 
adopted organizational learning (OL) model: new signal; signal recognized as need 
for change; experimentation and search for new options; internal selection, articulation 
and codification into new routines; and feedback and iteration. 
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New signal 
The key findings indicate that all 12 of the HAs recorded defect data, typically through 
a central team which deals with the defects management process. However, the defect 
data was captured in a variety of systems, with varying detail, extent, and 
classification. In regard to systems used, three HAs recorded post-completion defect 
data in a standard spreadsheet, whereas the remaining nine HAs used bespoke defects 
management information systems to both capture data and manage the repair process. 
A defects management information system allowed a HA to look up property records 
for their existing build stock. After identifying the property, the HA could: create a 
new defect record, input customer details (e.g. name, telephone number); arrange an 
investigation (if deemed necessary); assign a repair to a contractor; and document and 
track progress along the way. The volumes of defect data captured within the 
respective systems per year ranged from a low of 85 records held in HA02’s 
spreadsheet to 585 records contained in HA07’s bespoke system. 
 
In respect of detail and extent of data captured, all 12 HAs captured seven core fields 
of information: (1) the property address, (2) the property completion date, (3) the 
associated scheme ID, (4) the name of the contractor responsible for the build, (5) the 
details of the customer reporting the defect, (6) the date the defect was 
reported/logged, and (7) a free-text field for a description of the defect and any damage 
reported. Outside these seven core fields the data captured differed significantly 
between the HAs; for example, two HAs recorded construction type, two HAs 
recorded the warranty provider’s policy number for the property, one HA recorded 
estimated cost savings (typically when a warranty claim had been successfully made) 
and three HAs kept a record of the status of a repair (e.g. closed, ongoing). Further, 
divergent levels of data accuracy between respective HAs were evident. HA11 
suggested that inaccurate defect data was hampering their learning capabilities when 
they explained that ‘we are hoping to reduce inaccurate defect recording which will 
provide a more in-depth understanding of what needs to be changed or improved on 
our future projects’. One instance of potential poor data accuracy was in HA10, who 
place significant emphasis on redirecting defects straight to the main contractor to 
rectify and record their data based upon home occupants’ reported descriptions of the 
defects. HA10 is in stark contrast to HA02 who has a Clerk of Works who investigates 
all defects and then adds notes in their system to outline the cause established from 
those detailed investigation findings. HA02’s defect log contained significantly fewer 
defects compared to the other HAs and they were one of the HAs who could outline 
specific instances of how they had achieved defect reduction through OL. 
 
In terms of defect classification, 10 of the 12 HAs used categories to classify defects 
while the remaining two HAs did not attempt to categorize defects (instead, relied 
upon the free-text descriptions for capturing defect data). When classifying defects, 
the categories used in rank order were: ‘building area’ (the area of the building in 
which they had occurred, e.g. doors and windows, electrics, heating) (seven HAs), 
‘trade’ (the trade responsible for their occurrence, e.g. plumber, joiner, electrician) 
(five HAs), ‘repair priority’ (the priority of the repair, e.g. emergency, urgent, or 
routine) (three HAs), ‘damage’ (the damage caused as a result of the defect’s 
occurrence) (one HA), and ‘extent’ (the level in which the defect was affecting the 
property, e.g. whole house) (one HA). Further, the defect classification adopted by the 
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10 HAs varies, from the use of the ‘trade’ category only (two HAs) to the use of four 
categories (building area, trade, repair priority and extent) (one HA). 
 
Signal recognized as need for change 
The HAs relied upon analysing defect data as the catalyst for their learning processes. 
The need to analyse defect data in order to identify the need for change was evident in 
11 of the 12 HAs. HA02, for example, confirmed that analysing defect data enabled 
them to ‘… identify areas of strength or weakness and potential areas that require 
change …’. In contrast, the only HA who did not undertake any analysis reported that 
they could not identify trends and improvement opportunities to reduce defects. 
 
Where HAs undertook defect data analysis, the ‘frequency’ and ‘areas’ analysed 
varied considerably. In terms of frequency of analysis, 10 HAs analysed defect data 
based on one particular frequency: a ‘monthly’ basis was used by six HAs, a ‘weekly’ 
basis by two HAs, an ‘ad hoc’ basis by one HA, and one HA analysed on a ‘quarterly’ 
basis. Only one HA undertook the analysis on both an ‘ad hoc’ and ‘quarterly’ basis. 
 
In respect of what HAs analyse, there were two consistent features: the frequency of 
defects within the organization’s build stock (10 of the 11 HAs), and the number of 
defects within the organization’s build stock sorting by type/category (eight HAs). 
Other common aspects analysed were: the number of defects occurring sorting by the 
key actor responsible for the build: typically the contractor (seven HAs), the number 
of defects per unit built over a given time period (six HAs), the total repair cost for the 
analysed time period (four HAs); and whether the repair had achieved its target 
completion date (four HAs). In contrast to the common analysis approaches one HA 
analysed the type/category of defects occurring separating by the key actor responsible 
for the build (typically the contractor), two HAs analysed the customers’ levels of 
satisfaction with the repair and service, HA12 analysed the cost of defects occurring 
by type/category of defects; and HA08 analysed the number of defects sorting by 
geographical regions. 
 
Experimentation and search for new options 
The identification of new adaptation options was found mainly through ‘invitation’ to 
relevant internal and external people, followed by the review of data relating to 
projects performing well, review of customer feedback, and piloting alternatives to 
gauge viability on a small scale. First, it was found that all of the HAs who analysed 
defects data exploited the knowledge and experience of co-workers by openly inviting 
proposals to solve a given problem through internal communication, such as formal 
meetings and discussions. HA04, for example, described how alternative options were 
generated ‘… via [formal] meetings and discussions with our finance, maintenance 
and development teams …’. Further, external discussion was advocated by five HAs, 
with HA12 promoting ‘…discussions with manufacturers and contractors involved 
…’. Second, three HAs were in favour of reviewing products, systems and personnel 
in schemes that are performing well when compared to their peers. HA06 encouraged 
‘… looking at the past performance of the alternative products/systems …’ as a means 
of determining the long-term viability of alternative options. Third, in addition to 
discussions with those actors involved in the construction process, HA11 considered 
feedback from residents via satisfaction surveys when identifying changes. Finally, 
HA11 piloted potential changes on a small scale prior to mass introduction and 
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suggested that ‘when something new is reported as an improvement it is rolled out on 
other projects and incorporated in updated future standards’. 
 
Internal selection, articulation and codification into new routines 
It was found that selecting and approving an adaptation option was made through 
review panels at an organizational level and informal communication at an 
individual/unit level. First, review panels were conducted by seven HAs to consider 
change proposals and determine whether the proposed changes were in alignment with 
the organizational strategy. A review panel was typically the leadership group which 
consisted of senior management from the organization. Second, the remaining four 
HAs were reliant on the department who could make the change. This was captured 
by HA12 who stated that ‘… the construction department has the final say in whether 
a change [to specification] is made …’.  
 
Once a change has been selected, changes were captured and codified into new 
routines by 11 HAs, primarily through updating their ‘employers’ requirements’ 
(specification to be used for all builds). Five of the 11 HAs further updated their 
‘design guides’ in light of accepted changes. Nine of the HAs had strategies in place 
to communicate the implemented changes to key stakeholders including e-mails to key 
internal stakeholders, posting updates on a staff intranet, feedback to contractors, 
feedback to manufacturers, internal meetings, updating of a lessons log, and providing 
internal training groups for stakeholders directly affected by a change. 
 
In four out of the 11 HAs where new lessons that had been identified did not result in 
‘adaptation’ to formal routines (i.e. updates to the HAs ‘employers’ requirements’ or 
‘design guides’), the HAs would share these new lessons with colleagues by 
‘networking’. HA10 remarked that ‘… defects are typically [in their experience] 
related to workmanship rather than design …’. With the workmanship concerns in 
mind four HAs had internal informal discussions (networking) with site teams to raise 
awareness of problem areas of construction. This was evident in HA02 where the Head 
Clerk of Works (who was largely office based and focused on defects post-
completion) arranged regular team meetings with his clerk of works (who were 
typically site based inspecting new-builds) which required them to provide examples 
of typical defects they felt they were seeing frequently on site for discussion. The Head 
Clerk of Works would also provide an overview of particular problems identified 
through their defects log. Through these discussions the clerk of works were further 
aware of potential problem areas on site. In addition to networking with site teams to 
share experience and knowledge, HAs also advocated ‘networking’ with departments 
responsible for procurement and development. This was clear from HA03 who 
undertook quality improvement discussions with senior management in a bid to guide 
future decision-making; and two further HAs who discussed contractors’ long-term 
performance and general problems with their development department to influence 
their future awarding of contracts. 
 
Feedback and iteration 
The feedback on the implemented changes was monitored through three mechanisms: 
anecdotal feedback, ongoing performance monitoring, and review panels. Two HAs 
relied solely upon feedback from anecdotal channels to gauge the success of a change. 
Two HAs conducted review panels to formally review progress since the 
implementation of a change. Two HAs trusted the continuous review of data and 
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ongoing monitoring to determine the success of a change. The remaining five HAs 
exercised a combination of the approaches. For example, HA02 advocated an 
approach of using anecdotal feedback to evaluate the early feeling around the 
implemented change. HA02 would then take an approach of continuously monitoring 
and reviewing performance to observe progress (as well as identify new signals). 
 
Example of learning from defects in a housing association environment 
In order to further understand how HAs learnt from defects, where possible, 
participants were asked to describe a specific event of defect reduction. The process 
was mapped on to the OL framework. Figure 2 below shows the learning process in 
HA12 to reduce shower tray failures. 
 
0. New signal. New signals were entering the organization through the HA’s customer 
care department via reports of shower tray failures. 
 
1. Signal recognized as need for change. A member of the customer care team along 
with the Customer Care Manager analysed data for trends and found a comparatively 
large number of shower tray failures. Due to the high volume of shower tray failures, 
the Customer Care Manager brought this to the Asset Manager’s attention and they 
believed this may be something that warrants change. More detailed analysis was 
undertaken by the Customer Care Manager. The analysis showed that the failures 
typically related to one manufacturer’s shower tray. 
 
2. Experimentation and search for new options. The Customer Care Manager had 
discussions with the manufacturer over the product performance and came to an 
agreement with the manufacturer that the manufacturer would provide a higher 
specification shower tray for the same price as the original. 
 
3. Internal selection, articulation and codification into new routines. The Customer 
Care Manager and Asset Manager then proposed this to the senior manager within the 
construction department, who approved the change (as it was at no extra cost) and 
codified the change into organizational routines by way of updating the HA’s 
‘employers’ requirements’ (specification to be used on all builds) documents. 
 
4. Feedback and iteration. After the new specification was implemented for some 
time, long-term analysis/continuous performance review (undertaken by the Customer 
Care Manager), identified that the alternative shower tray had reduced the number of 
shower tray failures (comparatively) since its introduction. 
 
HA12 replaced their entire stock of a product (shower trays) across the whole 
organization without initially piloting the change to test its effectiveness. 
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Figure 2: OL to reduce shower tray failures in HA12 
 
 
Discussion and conclusions 
Learning from defects is a frequent normative recommendation to reduce defects 
within the government, industry and academic literatures. There is, however, very 
little empirical data on how housing associations (HAs) actually learn from defects in 
practice. This explorative research contributes to our understanding by case study 
results of how HAs collect and learn from defects. Organizational learning (OL) was 
the theoretical lens to understand HAs’ localized defects analysis procedures, and their 
current knowledge feedback loops to inform future practice. This section discusses the 
empirical contributions, theoretical contributions, and implications for policymakers 
and practitioners. 
 
Empirical contributions 
The findings provide four empirical contributions. First, HAs record and analyse 
significant volumes of defect related data within a centralized unit, captured through 
a combination of different actors and systems. The data recording and analysis provide 
the platform for the subsequent stages of the learning process. The recording and 
continuous review of data act as both a process of identifying new signals and a 
feedback mechanism for implemented changes. Without this continuous review, HAs 
would be limited to unstructured feedback and signals received through anecdotal 
channels alone. One logic within some HAs is of redirecting defects straight to the 
contractor responsible (for the repair) without seeking to understand or record the true 
nature and cause of the defects at any point. The redirecting logic raises empirical 
questions regarding the defect data accuracy because there is potential for a number 
of defects to exhibit themselves in the same way, and without understanding the true 
cause and keeping accurate records then the HA may be (unknowingly) focusing on 
an unproblematic aspect. 
 
Second, a harmonized logic of reducing defects with a primary focus on product and 
system focused improvements and broad changes throughout the organization is 
identified. The broad organizational changes to integrate product and system 
modifications are evident in the majority of the HAs who consistently codified and 
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introduced changes into new organizational routines through updates to their 
‘employers’ requirements’ (the specification to be used on all builds). The product and 
system improvement focus further manifests itself with five HAs updating their 
‘design guides’. Prior to the introduction of broad organizational changes there was 
little evidence of experimentation of changes on a small scale. 
 
Third, the importance of sourcing and sharing knowledge is emphasized. It was found 
that HAs typically relied on sourcing knowledge from internal staff when searching 
for new adaptation options, and in some cases networking to generally share 
knowledge. Networking tends to be a secondary informal task which does not result 
in a ‘routine’ change, with HAs continuing to work within standard procedures and 
guidelines. However the networking is believed to result in the modification of an 
individual’s working practices in light of new knowledge. Further, there is an 
indication that HAs were reluctant to invite knowledge from outside the organization. 
Only five of the HAs sought to invite solutions from external sources compared to all 
inviting solutions from internal sources. 
 
Finally, the significance of a review panel for linking individual learning and 
organization learning is emphasized. The need for review panels to translate the 
identification of a problem situation to a change in organizational routine is identified. 
Where no review panel (to impartially assess a change’s suitability and concordance 
with existing organizational objectives and strategies) is in place, reliance falls upon 
one individual for selecting changes. As such, learning processes took place at 
different rates dependent on the individuals and their communication network. 
 
Contribution to organizational learning theory 
A number of the empirical contributions provide associated theoretical contributions. 
The contribution that HAs consistently capture, record and analyse defect related data 
to recognize signals which indicate a need for a change to current practice corroborates 
Berkhout et al.’s (2006) assertion that novel situations are usually identified through 
continuous monitoring of signals. The structured approach to defect data capture and 
analysis as a feedback mechanismis in contrast to Barlow and Jashapara’s (1998) and 
Scott and Harris’s (1998) suggestions that feedback systems in place within the 
construction industry are unstructured and informal, and as a result, ineffective. One 
reason for the contrast to Barlow and Jashapara (1998) and Scott and Harris (1998) is 
the unique nature of the housebuilding industry when compared to the wider 
construction sector. For example, HAs typically have a centralized team within the 
organization that are responsible for the defects management process and provide the 
link between project-level and organizational-level activities. The contribution, 
however, further identifies thatHAs use continuous monitoring of signals to establish 
the success of previously implemented changes. The contribution that HAs primarily 
look to reduce defects via the introduction of broad product and system changes (with 
limited experimentation on a small scale) further emphasizes that learning in 
housebuilding is characterized by its focus on, and introduction of new policies, 
processes and routines (e.g. Berkhout et al., 2006;Knauseder et al., 2007).The 
contribution that HAs have a primary focus also supports Knauseder et al.’s (2007) 
argument that housing organizations mainly apply one learning approach. The 
contribution that HAs openly invite proposals for adaptation options from internal 
staff contradicts the perception of workers within HAs that they are unlikely to have 
an influence on decisions within their organizations because managers are less 
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encouraging and open to ideas for change from the workforce as presented in 
Knauseder et al. (2007). Furthermore, HAs tended to advocate an approach of changes 
being reviewed by an impartial review panel, to overcome problems of individual bias. 
 
Whilst the OL model adopted offered explanatory power in understanding how HAs 
created, acquired, and transferred knowledge, how they modified their behaviour to 
reflect that new knowledge, and how they produced higher level assets as a result, the 
empirical findings indicate a modification to the existing model towards one specific 
for learning from defects. Figure 3 below represents the adapted learning from defects 
model for HAs which classifies a five stage OL cycle. The learning process for a HA 
starts with defect data recording; because of this the incoming signals concept within 
the existing model has been adapted to explicitly outline the need to capture defect 
data, thus promoting the recording of all new signals (defects) entering the 
organization. Following on from incoming signals, defect data analysis is found to be 
the primary enabler to recognizing a need for a change to organizational routines and 
the catalyst to that subsequent change taking place within HAs. The signal recognized 
as need for a change construct within the model has been modified to ensure that the 
direct link between structured periodic analysis and the capability that analysis 
generates to identify problem areas and key signals of a need for change is recognized. 
After the periodic analysis process two potential streams of action resulting from the 
identified need for change were identified. These two streams are in the form of 
procedural changes (codification) (the primary approach to reducing defects), or 
knowledge sharing (personalization) (the secondary approach). Since broad changes 
throughout the organization via updates to ‘employers’ requirements’ is the advocated 
approach to learning from defects within the HA environment, the model has been 
updated to acknowledge this. The model has also been further updated to recognize 
that there was very little evidence of experimentation of changes on a small scale 
within HAs. Furthermore, the model has been modified to accommodate the 
recognized process of sharing knowledge and experience in order to improve the tacit 
knowledge base of the workforce along with the modification of individual behaviour 
this may cause. Finally, the model has been updated to acknowledge the concurrent 
processes of ‘feedback’ and ‘continuous review of performance/data analysis’ to both 
determine the success of a change and identify new improvement opportunities. 
Although these five stages of OL from defects are listed in progressive order, learning 
is perceived as a cyclical, dynamic process. 
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Figure 3: Organisational learning from defects model for HAs 
 
Implications for policy and practice 
The UK HAs appear to be restricting themselves to the short-term solution of primarily 
attempting to “design out defects” through organisational wide product and system 
based improvements, without fully acknowledging the issues of onsite workmanship 
as a factor that contributes to defects in new homes (a secondary concern identified in 
four HAs only). The product and system improvement solutions have achieved success 
for HAs to reduce defects in the short-term; however, overtime the approach may 
become a restriction for HAs that hampers them in effectively reducing defects. HAs 
need to design and implement appropriate learning systems that both continue to 
reduce defects through product and system improvements, but at the same time 
acknowledge that onsite workmanship is a contributing factor to driving down defects 
in future projects. The implication for policy is how to encourage the ongoing learning 
from and reduction of defects within the house building sector. As the UK house 
building industry increases volume to contribute to reducing the housing shortage and 
achieving government production targets, there is potential for quality to suffer 
(evident in the increase in defects over the previous few years of recovery since 2008). 
The UK Government could tackle the problem of increasing defects, and the UK house 
building industry may benefit from a sector-wide change initiative to encourage the 
implementation of OL systems. 
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